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Mr. F. V. ~1cM1llen 
Umetco M1nerals Corporat1on 
Danbury, CT 

Messrs. 
J. F. Frost 
T. J. Kagetsu 
D. G. M1llenbruch 

Dear Frank· 

Date Oc~ober 14, 1986 

Area 

Answer'ln[.J Letter' Date 

Subject Env 1 ronmen tal Issues 
N1agara Falls, NY 

I keep hop1ng that 1n one of these letters I can wnte that everyth1ng 1s 
complete. At th1s t1me all I can tell you 1s that we are almost there. 
H1ghl1ghts for the past month are 

1. Removal of asbestos from the Globar f~e1ght elevator was 
completed on October 8, 1986. Sampl1ng was conducted 1ns1de the elevator for 
s1x (6) hours on October 9. F1ber count was .005 per cc or less wh1ch 1s as 
low as can be recorded. A second sampl1ng 1s scheduled 1n approx1mately 
30-days. If that test shows no f1bers present I w1ll approve f1nal payment to 
N1agara Insulat1on and U. S. Vanad1um w1ll s1gn off at that t1me. 

2. Samples that conta1n pr1or1ty pollutant metals have been dumped 
1nto ten (10) 55-gallon drums. The contents of each drum has been sampled and 
categor1zed. Presently we are 1n contact w1th SCA hazardous waste d1sposers 
who at the complet1on of the paper work and other red tape w1ll remove the 
drums from the property. Also 1ncluded for d1sposal are a couple of dozen 
samples or organ1c chem1cals that must be handled spec1ally. 

The empty sample cans and numerous full cans conta1n1ng non­
hazardous mater1al were d1sposed of last week. As you recall, rad1oact1ve 
samples were sent to Barnwell on September 19th. Depend1ng on SCA's schedule, 
the last of the samples should be removed from the property before the end of 
October. 

3. The retrof1lled transformers were sampled October 5, 1986. The 
results have not been reported to U. S. Vanad1um at th1s t1me. One trans­
former, No. 143, was not at temperature and may have to be resampled. Trans­
former No. 22 1s not 1n use (a backup for furnace operat1ons) therefore 1t has 
not had 60 days operat1on requ1red for sampl1ng. I have a tentat1ve agreement 
w1th U. S. Vanad1um that th1s w1ll not holdup s1gn1ng off on the PCB 1ssue. 
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October 14, 1986 

4. I have wr1tten s1x (6) letters request1ng s1gn off by U. S. 
Vanad1um. These are: 

(1) 11 Super Sucker Dust 11
, (2) Plant Bu1ld1ng Rad1oact1v1ty Decontam1nat1on, (3) Pond (Lake L1nde) Remed1al Act1on, {4) Chrome Ox1de, (5) H1gh Ant1mony Tungsten, and (6) Yard Area' Rad1at1on and Surface Sampl1ng. Although I have not rece1ved the s1gned letters as yet I understand that the f1rst three have been s1gned and the last three w1ll be s1gned next week when Cra1g Wentzel meets w1th R1ch M1ller 1n Hot Spr1ngs. 

5. U. S. Vanad1um has had to remove a leak1ng gasol1ne storage tank. Contam1nated so1l was removed and 1s be1ng sampled today to determ1ne 1f the last traces of gasol1ne have evaporated. Th1s 1tem (Exh1b1t E-3-K) appears to be ongo1ng and would not requ1re a s1gn off. 

I am enclos1ng an update of the status of all the env1ronmental 1ssues. 

/mau 
Enclosure 

Regards, 
~ 

4~ 
D. J. Hansen 
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10/14/86 

PROJELT 

1.0 Hal1de Scrubber 

1.1 Install Ventur1 Scrubber 
1.2 Install Trough to collect 

heels from returned cyl1nders 
1.3 Enclose trough and 

1nstall a fume collect1on system 

2.0 Asbestos Removal 

Elevator shaft, Bldg. 111, 
storage room, bo1ler rooms 
(N1acet), s1x (6) p1pes runn1ng 
sao· on plpe rack. 

3.0 Sample Cans 

Approx1mately ~200 one 
quart cans conta1n1ng d1fferent 
alloys, slags, and ores to be 
class1f1ed as tox1c or non­
toxlc and d1sposed of. 

4.0 11 Super Sucker Dust 11 

Dust collected from rafters 
of plant 1n comnerc1al vacuum 
c 1 eaner and dumped 1n p1l es 
throughout yard area. 
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STATU-S 

1.1 Comp 1 ete 
1. 2 Comp 1 ete 

1.3 Accrued costs and 
new est1mate. Sent to 
F. V. McM1llen 10/3/86. 

Asbestos removed from 
from UCAR fre1ght 
elevator completed 
10/8/86. 

10 55-gallon drums and 
12 conta1ners of organ1cs 
to be removed by SCA 
Chenn ca 1 Waste. 

Complete 

7\CTI ON --- --COMPCETION -DATE - -BUDGET 

A second test of 
a1rborn f1ber con­
tent to be made about 
November 15th. 

Est. - Acfual Est. Actua~ 
$/fvl $/M 

11/30/86 118 

61.8 

10/31/86 10 

7/11/86 



10/14/86 

PROJECT STATUS ACTION COMPLETION DATE BUDGET 

5.0 F1ll 1n Lake 

Low area east of No. 5 Fee. 
Room collected ra1nfall and dls­
charge from L-Tec Plant. Dra1n 
and level. 

6.0 Remove Rad1oact1ve Waste 

Slag and contam1nated so1l 
from No. 30 Furnace (twenty 
55-gallon drums). Rad1oact1ve 
samples. 

7.0 Remove Rad1oact1ve Source 

Prev1ously used to cal1brate 
X-ray equ1pment 1n VAl. 

8.0 Recla1m Elkem Property 

Hold over from 11 Tlger 11 pro­
JeCt. UCC agreed to remove clay 
and backf1ll when State released 
property for unrestr1cted use. 
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Est. Actual Est. Actuc 
$/M--$7M 

Complete 8/22/86 6 • L 

Complete 9/19/86 125 

Complete 

Complete 8/15/86 18.3 
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10/14/86 

PROJEcT STATUS ACTION COMPLETrmriffiTE BUDGET 

9.0 Term1nate L1censes 

9.1 210-0090 

Technology sources. 

9.2 950-0139 

Process1ng Columb1um 
Ores. 

9.3 955-0139 

Plant Sources. 

10.0 Patents 

F1n1sh f1l1ngs. 
Respond to Patent Exam1ners. 

11.0 F1les 

11.1 Uran1um to Gr. Jet. 

11.2 V & W F1les 

11.3 Act1ve F1les to Gr.Jct. 
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Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Jack Frost w1ll v1s1t 
N1agara Falls before 
sh1pp1ng. 

Est. Actual Est. Actua 

8/15/86 

8/15/86 

8/15/86 

9/5/86 

8/14/86 

10/10/86 

$/M ___ -$/M 



10/14/86 

PROJECT STATUS ACTION COMPLETION DATE BUDGET 
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12.0 Surplus Equ1pment 

13.0 Remove Stacks 

Two stacks at old Boller 
Room 1n N1acat. 
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Sold approx1mately 
$3000 of equ1pment. 
Work1ng 1n conJunc­
tlon w1th Investment 
Recovery. 

Complete. 

Process1ng of several 
small orders 1n progress. 

Est. Actual Est. Actua 
$7M -------pr.-1 

7/24/86 4.4 


